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 Deploying Agencies  

CPA, DPS, THECB, TSLAC, Courts 

1 Performance Metrics  

Area Overall Resources Schedule Deliverables 

Overall Project  A  G  A  G 

Functional Team  G  G  G  G 

Technical Team  G  G  G  G 
 

2 Previous Meeting Action Items  

• None 

3 Key Issues  

• Delays in System Test execution/validation 
• Conversion timing 

4 Items for Management Attention  

• Mock conversions 
• System Test 

5 Key Activities Next 30 Days  

• Complete Mock Conversions 
• Complete System Test Phase 2 – Cycle 1 and Cycle 2 
• UAT Prep 
• Train-the-Trainer 

 

6 Critical Path On Track  

• Project  Mgmt   65% Complete    (09/01/15 – 07/26/16) 
• Analysis 100% Complete    (09/01/15 – 03/31/16) 
• Configuration 100% Complete    (09/01/15 – 02/22/16) 
• Design   100% Complete   (08/31/15 – 12/17/15) 
• Build    92% Complete    (09/01/15 – 06/15/16) 
• Conversion   85% Complete    (10/12/15 – 05/13/16) 
• Test    38% Complete    (11/04/15 – 08/05/16)    
• Deploy    19% Complete    (02/01/16 – 08/09/16) 
• Support    00% Complete    (08/15/16 – 09/30/16) 
• Train    51% Complete    (12/28/15 – 08/22/16) 

 

7 Project Management On Track  

Start: 09/01/15   End: 07/15/16   % Complete  65%   Target   60% 

8 Analysis Complete  

Start: 09/01/15   End: 03/31/16   % Complete  100%   Target 100% 

9 Configuration Complete  

Start: 09/01/15   End: 02/22/16   % Complete  100%  Target  100% 

10 Design Complete  

Start: 08/31/15   End: 12/17/15   % Complete  100%   Target    100% 
 
 
 
 
 



ProjectONE FY 16 HR/Payroll  
Agency Deployment 

HR/Payroll 
User Group  

Impl.  Date 
August 8, 2016 

Report Date 
04/01/2016 

 

  

11 Build On Track  

Start: 09/01/15   End: 06/15/16   % Complete   92%   Target   92% 
• Technical Configuration Workbooks in progress 
• Phase 1 and 2 Build and Unit Test complete 
• Batch Scheduling in progress 
• Interface Connectivity in progress 

12 Conversion On Track  

Start: 10/12/15   End: 05/13/16   % Complete     79%   Target     85% 
• Mock 3a validation complete 
• Mock 3b validation complete 
• Mock Cutover 1 in progress 
• Mock Cutover 2 is scheduled 

13 Test At Risk  

Start: 11/04/15   End: 08/05/16   % Complete     37%   Target     50% 
• System Test  

o Cycle 1 and Cycle 2 script execution  underway 
o Cycle 3 script development and execution 

scheduled 
• Payroll Reconciliation in progress 
• User Acceptance Test in progress 

o Prep underway 

14 Deploy On Track  

Start: 02/01/16   End: 08/09/16   % Complete   15%   Target   15% 
 

15 Support On Track  

Start: 07/11/16   End: 09/30/16   % Complete   00%   Target   00% 
 

16 Train/Change Management On Track  

Start: 12/28/15   End: 08/22/16   % Complete     51%   Target   50% 
• Change Management and Training sessions in progress 
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